

**臺中農田水利事業作業基金**  
**固定資產建設改良擴充執行情形明細表**

中華民國110年9月份

單位：新臺幣元

計畫名稱	本 年 度 可 用 預 算 數					累 計 預 算 分配數 (2)	執 行 情 形						差異 或 落後 原因	改進 措施
	以前年度 保留數	本年度 法 定 預算數	本年度 奉准先行 辦理數	調整數	合計 (1)		累計執行數				比較增減			
							實支數	應 付 未付數	合計 (3)	% (3)/(2)	金額 (4)=(3)-(2)	% (4)/(2)		
一般建築及設備計畫		341,097,000.00			341,097,000.00	269,799,000.00	105,438,001.00		105,438,001.00	39.08	-164,360,999.00	60.92	係土地購買程序 及規定和土地所有 權人接洽中，未 完成購買	俟相關程序完成 後，積極辦理後 續作業
一次性項目		341,097,000.00			341,097,000.00	269,799,000.00	105,438,001.00		105,438,001.00	39.08	-164,360,999.00	60.92		
土地		30,000,000.00			30,000,000.00	30,000,000.00					-30,000,000.00	100.00		
土地改良物		305,120,000.00		-11,540,000.00	293,580,000.00	222,972,000.00	97,323,787.00		97,323,787.00	43.65	-125,648,213.00	56.35		
房屋及建築													已辦理水門機組 及修繕等設備採 購，尚未付款	俟相關程序完成 後，積極辦理付 款作業
機械及設備		2,100,000.00		12,140,000.00	14,240,000.00	13,807,000.00	6,964,815.00		6,964,815.00	50.44	-6,842,185.00	49.56		
交通及運輸設備		755,000.00			755,000.00	695,000.00					-695,000.00	100.00		
什項設備		3,122,000.00		-600,000.00	2,522,000.00	2,325,000.00	1,149,399.00		1,149,399.00	49.44	-1,175,601.00	50.56	影印機正在估價 辦理採購中	預定年底前執行 完畢
總計		341,097,000.00			341,097,000.00	269,799,000.00	105,438,001.00		105,438,001.00	39.08	-164,360,999.00	60.92		
土地		30,000,000.00			30,000,000.00	30,000,000.00					-30,000,000.00	100.00		
土地改良物		305,120,000.00		-11,540,000.00	293,580,000.00	222,972,000.00	97,323,787.00		97,323,787.00	43.65	-125,648,213.00	56.35		
房屋及建築														
機械及設備		2,100,000.00		12,140,000.00	14,240,000.00	13,807,000.00	6,964,815.00		6,964,815.00	50.44	-6,842,185.00	49.56		
交通及運輸設備		755,000.00			755,000.00	695,000.00					-695,000.00	100.00		

**臺中農田水利事業作業基金**  
**固定資產建設改良擴充執行情形明細表**  
 中華民國110年9月份

單位：新臺幣元

計畫名稱	本 年 度 可 用 預 算 數					累 計 預 算 分配數 (2)	執 行 情 形						差異 或 落後 原因	改進 措施
	以前年度 保留數	本年度 法 定 預算數	本年度 奉准先行 辦理數	調整數	合計 (1)		累計執行數				比較增減			
							實支數	應 付 未付數	合計 (3)	% (3)/(2)	金額 (4)=(3)-(2)	% (4)/(2)		
什項設備		3,122,000.00		-600,000.00	2,522,000.00	2,325,000.00	1,149,399.00		1,149,399.00	49.44	-1,175,601.00	50.56		
總計		341,097,000.00			341,097,000.00	269,799,000.00	105,438,001.00		105,438,001.00	39.08	-164,360,999.00	60.92		