

臺中農田水利事業作業基金
固定資產建設改良擴充執行情形明細表

中華民國110年10月份

單位：新臺幣元

計畫名稱	本 年 度 可 用 預 算 數					累 計 預 算 分配數 (2)	執 行 情 形						差異 或 落後 原因	改進 措施
	以前年度 保留數	本年度 法 定 預算數	本年度 奉准先行 辦理數	調整數	合計 (1)		累計執行數				比較增減			
							實支數	應 付 未付數	合計 (3)	% (3)/(2)	金額 (4)=(3)-(2)	% (4)/(2)		
一般建築及設備計畫		341,097,000.00			341,097,000.00	295,707,000.00	110,880,866.00		110,880,866.00	37.50	-184,826,134.00	62.50	因民眾未向本處 提出申請購地需 求，故現行仍依 照舊使用土地或 發放圳路租金方 式辦理	將妥適預估所需 經費
一次性項目		341,097,000.00			341,097,000.00	295,707,000.00	110,880,866.00		110,880,866.00	37.50	-184,826,134.00	62.50		
土地		30,000,000.00			30,000,000.00	30,000,000.00					-30,000,000.00	100.00		
土地改良物		305,120,000.00		-40,240,000.00	264,880,000.00	219,490,000.00	95,010,044.00		95,010,044.00	43.29	-124,479,956.00	56.71	因原物料上漲、 市場缺工等情 形，致使廠商投 標意願降低	將適時調整工程 招標預算價金
房屋及建築													係鑿井工程因水 權狀及用電申請 事宜尚在進行 中，致未辦理決 算	俟相關程序完成 後，積極辦理付 款作業
機械及設備		2,100,000.00		40,840,000.00	42,940,000.00	42,940,000.00	14,529,115.00		14,529,115.00	33.84	-28,410,885.00	66.16		
交通及運輸設備		755,000.00			755,000.00	755,000.00					-755,000.00	100.00		
什項設備		3,122,000.00		-600,000.00	2,522,000.00	2,522,000.00	1,341,707.00		1,341,707.00	53.20	-1,180,293.00	46.80	影印機採購案， 本月流標將於下 個月重新招標	預定年底前執行 完畢
總計		341,097,000.00			341,097,000.00	295,707,000.00	110,880,866.00		110,880,866.00	37.50	-184,826,134.00	62.50		
土地		30,000,000.00			30,000,000.00	30,000,000.00					-30,000,000.00	100.00		
土地改良物		305,120,000.00		-40,240,000.00	264,880,000.00	219,490,000.00	95,010,044.00		95,010,044.00	43.29	-124,479,956.00	56.71		
房屋及建築														

臺中農田水利事業作業基金
固定資產建設改良擴充執行情形明細表

中華民國110年10月份

單位：新臺幣元

計畫名稱	本 年 度 可 用 預 算 數					累 計 預 算 分配數 (2)	執 行 情 形						差異 或 落後 原因	改進 措施
	以前年度 保留數	本年度 法 定 預算數	本年度 奉准先行 辦理數	調整數	合計 (1)		累計執行數				比較增減			
							實支數	應 付 未付數	合計 (3)	% (3)/(2)	金額 (4)=(3)-(2)	% (4)/(2)		
機械及設備		2,100,000.00		40,840,000.00	42,940,000.00	42,940,000.00	14,529,115.00		14,529,115.00	33.84	-28,410,885.00	66.16		
交通及運輸設備		755,000.00			755,000.00	755,000.00					-755,000.00	100.00		
什項設備		3,122,000.00		-600,000.00	2,522,000.00	2,522,000.00	1,341,707.00		1,341,707.00	53.20	-1,180,293.00	46.80		
總計		341,097,000.00			341,097,000.00	295,707,000.00	110,880,866.00		110,880,866.00	37.50	-184,826,134.00	62.50		