

臺中農田水利事業作業基金
固定資產建設改良擴充執行情形明細表

中華民國110年12月份

單位：新臺幣元

計畫名稱	本 年 度 可 用 預 算 數					累 計 預 算 分配數 (2)	執 行 情 形						差異 或 落後 原因	改進 措施
	以前年度 保留數	本年度 法 定 預算數	本年度 奉准先行 辦理數	調整數	合計 (1)		累計執行數				比較增減			
							實支數	應 付 未付數	合計 (3)	% (3)/(2)	金額 (4)=(3)-(2)	% (4)/(2)		
一般建築及設備計畫		341,097,000.00			341,097,000.00	341,097,000.00	142,154,792.00		142,154,792.00	41.68	-198,942,208.00	58.32		
一次性項目		341,097,000.00			341,097,000.00	341,097,000.00	142,154,792.00		142,154,792.00	41.68	-198,942,208.00	58.32		
土地		30,000,000.00			30,000,000.00	30,000,000.00					-30,000,000.00	100.00	因民眾未向本處 提出申請購地需 求，故現行仍依 照舊使用土地或 發放圳路租金方 式辦理	將妥適預估所需 經費
土地改良物		305,120,000.00		-40,240,000.00	264,880,000.00	264,880,000.00	109,983,949.00		109,983,949.00	41.52	-154,896,051.00	58.48	近期營建物價飆 升及缺工施作， 致使多數標案無 法順利執行，故 無法提高執行率	檢討並調高預算 書相關單價，期 望順利執行
房屋及建築														
機械及設備		2,100,000.00		40,840,000.00	42,940,000.00	42,940,000.00	29,720,348.00		29,720,348.00	69.21	-13,219,652.00	30.79	係鑿井工程因水 權狀、用電申請 及鑿井用地未取 得，致未辦理決 算	日後先取得鑿井 用地再行工程施 作
交通及運輸設備		755,000.00			755,000.00	755,000.00	82,400.00		82,400.00	10.91	-672,600.00	89.09	報廢程序尚未完 備(行政院尚未 核准)，以致今 年無法辦理交通 設備採購作業	將依循正確報廢 程序辦理，並已 編入明年度預算 購置
什項設備		3,122,000.00		-600,000.00	2,522,000.00	2,522,000.00	2,368,095.00		2,368,095.00	93.90	-153,905.00	6.10		
總計		341,097,000.00			341,097,000.00	341,097,000.00	142,154,792.00		142,154,792.00	41.68	-198,942,208.00	58.32		
土地		30,000,000.00			30,000,000.00	30,000,000.00					-30,000,000.00	100.00		
土地改良物		305,120,000.00		-40,240,000.00	264,880,000.00	264,880,000.00	109,983,949.00		109,983,949.00	41.52	-154,896,051.00	58.48		
房屋及建築														

臺中農田水利事業作業基金
固定資產建設改良擴充執行情形明細表

中華民國110年12月份

單位：新臺幣元

計畫名稱	本 年 度 可 用 預 算 數					累 計 預 算 分配數 (2)	執 行 情 形						差異 或 落後 原因	改進 措施
	以前年度 保留數	本年度 法 定 預算數	本年度 奉准先行 辦理數	調整數	合計 (1)		累計執行數				比較增減			
							實支數	應 付 未付數	合計 (3)	% (3)/(2)	金額 (4)=(3)-(2)	% (4)/(2)		
機械及設備		2,100,000.00		40,840,000.00	42,940,000.00	42,940,000.00	29,720,348.00		29,720,348.00	69.21	-13,219,652.00	30.79		
交通及運輸設備		755,000.00			755,000.00	755,000.00	82,400.00		82,400.00	10.91	-672,600.00	89.09		
什項設備		3,122,000.00		-600,000.00	2,522,000.00	2,522,000.00	2,368,095.00		2,368,095.00	93.90	-153,905.00	6.10		
總計		341,097,000.00			341,097,000.00	341,097,000.00	142,154,792.00		142,154,792.00	41.68	-198,942,208.00	58.32		