

**臺中農田水利事業作業基金**  
**固定資產建設改良擴充執行情形明細表**

中華民國111年10月份

單位：新臺幣元

計畫名稱	本 年 度 可 用 預 算 數					累 計 預 算 分配數 (2)	執 行 情 形						差異 或 落後 原因	改進 措施		
	以前年度 保留數	本年度 法 定 預算數	本年度 奉准先行 辦理數	調整數	合計 (1)		累計執行數				比較增減					
							實支數	應 付 未付數	合計 (3)	% (3)/(2)	金額 (4)=(3)-(2)	% (4)/(2)				
一般建築及設備計畫		374,745,000.00			374,745,000.00	203,659,000.00	113,474,843.00		113,474,843.00	55.72	-90,184,157.00	44.28	主要係頭料山三 料口蓄水池暨管 路設施改善工程 已決標，尚未開 工，致執行落 後。	後續將依工程進 度積極辦理估驗 計價付款以提升 執行率。		
一次性項目		374,745,000.00			374,745,000.00	203,659,000.00	113,474,843.00		113,474,843.00	55.72	-90,184,157.00	44.28				
土地		7,000,000.00			7,000,000.00											
土地改良物		342,300,000.00			342,300,000.00	181,144,000.00	108,075,700.00		108,075,700.00	59.66	-73,068,300.00	40.34				
房屋及建築																
機械及設備		21,600,000.00			21,600,000.00	18,740,000.00	2,572,029.00		2,572,029.00	13.72	-16,167,971.00	86.28			一、主要係111 年水閘門遠端監 控系统建置施工 中，預計11月完 工。 二、捲揚機等購 置需求，各單位 陸續呈報中。	一、後續將依工 程進度積極辦理 估驗計價付款。 二、俟需求確 認，積極辦理設 備採購作業。
交通及運輸設備		850,000.00			850,000.00	850,000.00	776,450.00		776,450.00	91.35	-73,550.00	8.65				
什項設備		2,995,000.00			2,995,000.00	2,925,000.00	2,050,664.00		2,050,664.00	70.11	-874,336.00	29.89				
總計		374,745,000.00			374,745,000.00	203,659,000.00	113,474,843.00		113,474,843.00	55.72	-90,184,157.00	44.28				

**臺中農田水利事業作業基金**  
**固定資產建設改良擴充執行情形明細表**

中華民國111年10月份

單位：新臺幣元

計畫名稱	本 年 度 可 用 預 算 數					累 計 預 算 分配數 (2)	執 行 情 形						差異 或 落後 原因	改進 措施
	以前年度 保留數	本年度 法 定 預算數	本年度 奉准先行 辦理數	調整數	合計 (1)		累計執行數				比較增減			
							實支數	應 付 未付數	合計 (3)	% (3)/(2)	金額 (4)=(3)-(2)	% (4)/(2)		
土地		7,000,000.00			7,000,000.00									
土地改良物		342,300,000.00			342,300,000.00	181,144,000.00	108,075,700.00		108,075,700.00	59.66	-73,068,300.00	40.34		
房屋及建築														
機械及設備		21,600,000.00			21,600,000.00	18,740,000.00	2,572,029.00		2,572,029.00	13.72	-16,167,971.00	86.28		
交通及運輸設備		850,000.00			850,000.00	850,000.00	776,450.00		776,450.00	91.35	-73,550.00	8.65		
什項設備		2,995,000.00			2,995,000.00	2,925,000.00	2,050,664.00		2,050,664.00	70.11	-874,336.00	29.89		
總計		374,745,000.00			374,745,000.00	203,659,000.00	113,474,843.00		113,474,843.00	55.72	-90,184,157.00	44.28		