

臺中農田水利事業作業基金
固定資產建設改良擴充執行情形明細表

中華民國110年8月份

單位：新臺幣元

計畫名稱	本 年 度 可 用 預 算 數					累 計 預 算 分配數 (2)	執 行 情 形						差異 或 落後 原因	改進 措施
	以前年度 保留數	本年度 法 定 預算數	本年度 奉准先行 辦理數	調整數	合計 (1)		累計執行數				比較增減			
							實支數	應 付 未付數	合計 (3)	% (3)/(2)	金額 (4)=(3)-(2)	% (4)/(2)		
一般建築及設備計畫		341,097,000.00			341,097,000.00	240,376,000.00	106,561,652.00		106,561,652.00	44.33	-133,814,348.00	55.67		
一次性項目		341,097,000.00			341,097,000.00	240,376,000.00	106,561,652.00		106,561,652.00	44.33	-133,814,348.00	55.67		
土地		30,000,000.00			30,000,000.00	21,000,000.00					-21,000,000.00	100.00	係土地購買程序及規定和土地所有權人接洽中，未完成購買	俟相關程序完成後，積極辦理後續作業
土地改良物		305,120,000.00		-11,540,000.00	293,580,000.00	202,799,000.00	103,142,882.00		103,142,882.00	50.86	-99,656,118.00	49.14	係因2期作稻作已耕作，輸排水渠道更新工程施工便道無法取得而減少所致	俟相關程序完成後，積極辦理後續作業
房屋及建築														
機械及設備		2,100,000.00		12,140,000.00	14,240,000.00	13,807,000.00	2,269,371.00		2,269,371.00	16.44	-11,537,629.00	83.56	已辦理水閘門遠端監控系統及水門機組系統等採購，尚未付款	俟相關程序完成後積極執行
交通及運輸設備		755,000.00			755,000.00	695,000.00					-695,000.00	100.00	未奉行政院核准採購	將妥適預估所需
什項設備		3,122,000.00		-600,000.00	2,522,000.00	2,075,000.00	1,149,399.00		1,149,399.00	55.39	-925,601.00	44.61	主要係本處撙節開支，費用較預算數低	將妥適預估所需
總計		341,097,000.00			341,097,000.00	240,376,000.00	106,561,652.00		106,561,652.00	44.33	-133,814,348.00	55.67		
土地		30,000,000.00			30,000,000.00	21,000,000.00					-21,000,000.00	100.00		
土地改良物		305,120,000.00		-11,540,000.00	293,580,000.00	202,799,000.00	103,142,882.00		103,142,882.00	50.86	-99,656,118.00	49.14		
房屋及建築														
機械及設備		2,100,000.00		12,140,000.00	14,240,000.00	13,807,000.00	2,269,371.00		2,269,371.00	16.44	-11,537,629.00	83.56		
交通及運輸設備		755,000.00			755,000.00	695,000.00					-695,000.00	100.00		

臺中農田水利事業作業基金
固定資產建設改良擴充執行情形明細表

中華民國110年8月份

單位：新臺幣元

計畫名稱	本 年 度 可 用 預 算 數					累 計 預 算 分配數 (2)	執 行 情 形						差異 或 落後 原因	改進 措施
	以前年度 保留數	本年度 法 定 預算數	本年度 奉准先行 辦理數	調整數	合計 (1)		累計執行數				比較增減			
							實支數	應 付 未付數	合計 (3)	% (3)/(2)	金額 (4)=(3)-(2)	% (4)/(2)		
什項設備		3,122,000.00		-600,000.00	2,522,000.00	2,075,000.00	1,149,399.00		1,149,399.00	55.39	-925,601.00	44.61		
總計		341,097,000.00			341,097,000.00	240,376,000.00	106,561,652.00		106,561,652.00	44.33	-133,814,348.00	55.67		