

臺中農田水利事業作業基金
固定資產建設改良擴充執行情形明細表
中華民國110年11月份

單位：新臺幣元

計畫名稱	本 年 度 可 用 預 算 數					累 計 預 算 分配數 (2)	執 行 情 形						差異 或 落後 原因	改進 措施
	以前年度 保留數	本年度 法 定 預算數	本年度 奉准先行 辦理數	調整數	合計 (1)		累計執行數				比較增減			
							實支數	應 付 未付數	合計 (3)	% (3)/(2)	金額 (4)=(3)-(2)	% (4)/(2)		
一般建築及設備計畫		341,097,000.00			341,097,000.00	325,967,000.00	115,547,730.00		115,547,730.00	35.45	-210,419,270.00	64.55		
一次性項目		341,097,000.00			341,097,000.00	325,967,000.00	115,547,730.00		115,547,730.00	35.45	-210,419,270.00	64.55		
土地		30,000,000.00			30,000,000.00	30,000,000.00					-30,000,000.00	100.00	因民眾未向本處 提出申請購地需 求，故現行仍依 照舊使用土地或 發放圳路租金方 式辦理	將妥適預估所需 經費
土地改良物		305,120,000.00		-40,240,000.00	264,880,000.00	249,750,000.00	99,418,079.00		99,418,079.00	39.81	-150,331,921.00	60.19	本處工程大部分 須於二期作收割 後方能施作	俟預算書編製審 核完成後上網公 告招標
房屋及建築														
機械及設備		2,100,000.00		40,840,000.00	42,940,000.00	42,940,000.00	14,689,532.00		14,689,532.00	34.21	-28,250,468.00	65.79	係鑿井工程因水 權狀及用電申請 事宜尚在進行 中，致未辦理決 算	俟相關程序完成 後，將通知廠商 先估驗請款作業
交通及運輸設備		755,000.00			755,000.00	755,000.00					-755,000.00	100.00	報廢程序尚未完 備(行政院尚未 核准)，以致今 年無法辦理採購 作業	將依循正確報廢 程序辦理，並已 編入明年度預算 購置
什項設備		3,122,000.00		-600,000.00	2,522,000.00	2,522,000.00	1,440,119.00		1,440,119.00	57.10	-1,081,881.00	42.90	影印機已採購中	俟相關程序完成 後，積極辦理後 續作業
總計		341,097,000.00			341,097,000.00	325,967,000.00	115,547,730.00		115,547,730.00	35.45	-210,419,270.00	64.55		
土地		30,000,000.00			30,000,000.00	30,000,000.00					-30,000,000.00	100.00		
土地改良物		305,120,000.00		-40,240,000.00	264,880,000.00	249,750,000.00	99,418,079.00		99,418,079.00	39.81	-150,331,921.00	60.19		
房屋及建築														

臺中農田水利事業作業基金
固定資產建設改良擴充執行情形明細表
中華民國110年11月份

單位：新臺幣元

計畫名稱	本 年 度 可 用 預 算 數					累 計 預 算 分配數 (2)	執 行 情 形						差異 或 落後 原因	改進 措施
	以前年度 保留數	本年度 法 定 預算數	本年度 奉准先行 辦理數	調整數	合計 (1)		累計執行數				比較增減			
							實支數	應 付 未付數	合計 (3)	% (3)/(2)	金額 (4)=(3)-(2)	% (4)/(2)		
機械及設備		2,100,000.00		40,840,000.00	42,940,000.00	42,940,000.00	14,689,532.00		14,689,532.00	34.21	-28,250,468.00	65.79		
交通及運輸設備		755,000.00			755,000.00	755,000.00					-755,000.00	100.00		
什項設備		3,122,000.00		-600,000.00	2,522,000.00	2,522,000.00	1,440,119.00		1,440,119.00	57.10	-1,081,881.00	42.90		
總計		341,097,000.00			341,097,000.00	325,967,000.00	115,547,730.00		115,547,730.00	35.45	-210,419,270.00	64.55		