

**臺中農田水利事業作業基金**  
**固定資產建設改良擴充執行情形明細表**

中華民國111年11月份

單位：新臺幣元

計畫名稱	本 年 度 可 用 預 算 數					累 計 預 算 分配數 (2)	執 行 情 形						差異 或 落後 原因	改進 措施
	以前年度 保留數	本年度 法 定 預算數	本年度 奉准先行 辦理數	調整數	合計 (1)		累計執行數				比較增減			
							實支數	應 付 未付數	合計 (3)	% (3)/(2)	金額 (4)=(3)-(2)	% (4)/(2)		
一般建築及設備計畫		374,745,000.00			374,745,000.00	229,589,000.00	151,059,292.00		151,059,292.00	65.80	-78,529,708.00	34.20		
一次性項目		374,745,000.00			374,745,000.00	229,589,000.00	151,059,292.00		151,059,292.00	65.80	-78,529,708.00	34.20		
土地		7,000,000.00		23,000,000.00	30,000,000.00	23,000,000.00	29,501,658.00		29,501,658.00	128.27	6,501,658.00	28.27	主要係有償撥用 新社區永興段 1046.1048號等2 筆土地，致執行 數高於預期。	爾後將確實依實 際需求審慎評估 分配數。
土地改良物		342,300,000.00		-23,000,000.00	319,300,000.00	182,144,000.00	113,013,943.00		113,013,943.00	62.05	-69,130,057.00	37.95	主要係頭崙山三 料口蓄水池暨管 路設施改善工程 尚未開工、及部 分工程施工中未 達估驗計價請 款，致進度落 後。	後續將依工程進 度積極辦理估驗 計價付款以提升 執行率
房屋及建築														
機械及設備		21,600,000.00		-85,000.00	21,515,000.00	20,515,000.00	5,426,029.00		5,426,029.00	26.45	-15,088,971.00	73.55	主要係111年水 閘門遠端監控系 統建置案需向 NCC申請ADSL 同意函後才能辦 理驗收，致尚不 及付款。	將俟相關文件備 妥後，積極辦理 核銷付款事宜。
交通及運輸設備		850,000.00		85,000.00	935,000.00	935,000.00	776,450.00		776,450.00	83.04	-158,550.00	16.96	主要係遙控無人 機設備業已交 貨，並驗收完 成，尚未付款。	將請承辦單位積 極辦理後續付款 作業。
什項設備		2,995,000.00			2,995,000.00	2,995,000.00	2,341,212.00		2,341,212.00	78.17	-653,788.00	21.83	主要係多功能影 印機設備已交貨 並驗收合格，待 廠商開發票請款 中，致執行落 後。	將俟相關文件備 妥後，積極辦理 核銷付款作業事 宜。

**臺中農田水利事業作業基金**  
**固定資產建設改良擴充執行情形明細表**

中華民國111年11月份

單位：新臺幣元

計畫名稱	本 年 度 可 用 預 算 數					累 計 預 算 分配數 (2)	執 行 情 形						差異 或 落後 原因	改進 措施
	以前年度 保留數	本年度 法 定 預算數	本年度 奉准先行 辦理數	調整數	合計 (1)		累計執行數				比較增減			
							實支數	應 付 未付數	合計 (3)	% (3)/(2)	金額 (4)=(3)-(2)	% (4)/(2)		
總計		374,745,000.00			374,745,000.00	229,589,000.00	151,059,292.00		151,059,292.00	65.80	-78,529,708.00	34.20		
土地		7,000,000.00		23,000,000.00	30,000,000.00	23,000,000.00	29,501,658.00		29,501,658.00	128.27	6,501,658.00	28.27		
土地改良物		342,300,000.00		-23,000,000.00	319,300,000.00	182,144,000.00	113,013,943.00		113,013,943.00	62.05	-69,130,057.00	37.95		
房屋及建築														
機械及設備		21,600,000.00		-85,000.00	21,515,000.00	20,515,000.00	5,426,029.00		5,426,029.00	26.45	-15,088,971.00	73.55		
交通及運輸設備		850,000.00		85,000.00	935,000.00	935,000.00	776,450.00		776,450.00	83.04	-158,550.00	16.96		
什項設備		2,995,000.00			2,995,000.00	2,995,000.00	2,341,212.00		2,341,212.00	78.17	-653,788.00	21.83		
總計		374,745,000.00			374,745,000.00	229,589,000.00	151,059,292.00		151,059,292.00	65.80	-78,529,708.00	34.20		